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Document Subject: 1 

The minutes are attached from a meeting concerning OU 7 held on December 19, 1995, between the Colorado Department of Public 
Health and Environment (CDPHE), the Environmental Protection Agency (EPA), the Department of Energy-Rocky Flats Field Office 
(DOE-RFFO), Kaiser-Hill, Rocky Mountain Remediation Services and subcontractor representatives. 

Agency comments were officially transferred at the meeting after a 59 day delay. Submission of the revised draft is required on March 
8, 1996. Based on the extensive revision projected for the document, CDPHE and EPA have requested another review cycle prior to 
opening the public comment period. A schedule showing the impact of the 59 day review delay and the addition of another 
review/revision cycle has been prepared and is also attached. 

Other items discussed which are of direct concern to the project are summarized below. 

agency concept ("carve-out"), EPA is now the lead agency. As such, only the substantive requirements of ARARs including the 
RCRNCHWA apply to onsite actions for the Present Landfill. 

OU 7 would address the OU 6 contaminants. 

CDPHE is no longer the lead agency for the Operable Unit Seven Project. Due to the implementation of the single-regulatory 

OU 7 will review the groundwater contamination at OU 6 migrating into No Name Gulch and determine whether closure actions for 

The IM/IRA DD is currently undergoing modification to address recommendations from the meeting. 

If you have questions concerning this transmittal, please contact Ed Mast, of my staff, at extension 8589. 

cc: 
S. J. Hahn 

bcc: 
T. M. Lindsay 
E. C. Mast 
L. J. Peterson-Wright 
D. E. Steffen 
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January 22, 1996 95-RM-KH-RF- 

Jessie M. Roberson 
Assistant Manager for 
Environmental Restoration 
DOE, RFFO 

Attn: Dave George, OU 7 Project Advocate 

MEETING MINUTES AND REVISED INTERIM MEASUREmTERIM RESPONSE 
ACTION DECISION DOCUMENT (IM/IRA DD) SCHEDULE FOR OPERABLE UNIT 
SEVEN (OU 7)- TGH- -95 

This letter transmits minutes from a meeting concerning OU 7 held on December 19, 1995, 
between the Colorado Department of Public Health and Environment (CDPHE), the 
Environmental Protection Agency (EPA), the Department of Energy-Rocky Flats Field 
Office (DOE-RFFO), Kaiser-Hill, Rocky Mountain Remediation Services and 
subcontractor representatives. 

Agency comments were officially transferred at the meeting after a 59 working day delay. 
Submission of the revised draft is required on March 8, 1996. Based on the extensive 
revision projected for the document, CDPHE and EPA have requested another review cycle 
prior to opening the public comment period. A schedule showing the impact of the 59 day 
review delay and the addition of another reviewh-evision cycle has been prepared and is 
also attached. 

If you have questions concerning this transmittal, please contact Stephen Hahn, of my 
staff, at extension 9888. 

Tim G. Hedahl 
Director 
ER/WM&I 
Kaiser-Hill 

LJPW:cb 

Enclosure: 
As Stated 

cc : 
N. B. Sandlin 
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S. J. Hahn 
T. G. Hedahl 
T. M. Lindsay 
E. C. Mast 
L. J. Peterson-Wright 
D. E. Steffen 


